

16-Week Canonical Action Plan

One authoritative sequence with owners, dependencies, effort, evidence, KPIs, and approval controls.

CLIENT	Kakawa Chocolates
EVIDENCE AS OF	2026-07-15
RUN	KAKAWA-ENT-20260715
STATUS	APPROVAL-READY

This report distinguishes verified evidence, derived analysis, professional judgment, and unavailable data. No client website or external platform was changed.

Sequenced delivery plan

ID	Wk	Priority	Action	Owner	Depends	Effort	KPI	Approval
A-001	1-1	P1	Approve the evidence boundary and unavailable-source register	Agency admin	None	4h	Gate 1 decision recorded	agency_admin
A-002	1-2	P1	Connect and validate GSC, GA4, SEMrush and PageSpeed in staging	Analyst	A-001	12h	Four source readiness checks	analyst
A-003	2-3	P1	Reconcile crawl inventory, sitemaps, redirects and canonical graph	Technical SEO	A-001	16h	Zero graph safety failures	agency_admin
A-004	3-4	P1	Resolve high-confidence HTTP, title, meta and H1 findings	SEO + Engineering	A-003	24h	P1 finding count reduced	analyst
A-005	3-5	P1	Define analytics events, conversion definitions and baseline capture	Analytics	A-002	16h	Approved measurement dictionary	analyst
A-006	5-6	P2	Confirm canonical topic-to-URL map and cannibalisation decisions	SEO Strategist	A-002, A-004	16h	One target per approved intent	analyst
A-007	6-7	P2	Design evidence-supported internal-link modules	SEO + UX	A-006	12h	Approved link specification	analyst
A-008	7-8	P2	Stage metadata and heading changes on a representative template set	Engineering	A-004, A-006	20h	Template QA pass rate	analyst
A-009	8-9	P2	Review page-specific schema candidates against verified facts	Technical SEO	A-006	12h	Zero unsupported schema properties	agency_admin
A-010	9-10	P2	Editorially review the first three evidence-bound content refreshes	Content Lead	A-006	18h	Three human-approved drafts	client_reviewer
A-011	10-11	P2	Editorially review the remaining distinct content refreshes	Content Lead	A-010	18h	3 additional approvals	client_reviewer
A-012	11-12	P3	Import and reconcile GBP/BrightLocal evidence before local changes	Local SEO	A-002	10h	Local fact reconciliation	analyst
A-013	11-13	P3	Run accessibility and conversion-path review with analytics baselines	UX + Analytics	A-005, A-008	18h	Approved experiment backlog	analyst
A-014	13-14	P1	Execute staging crawl, link, canonical, schema and render QA	QA	A-007, A-008, A-009, A-011	20h	Zero Critical or High QA failures	agency_admin
A-015	14-15	P1	Reconcile UI, workbooks, reports, deck and manifest	QA	A-014	12h	All canonical counts match	analyst

ID	Wk	Priority	Action	Owner	Depends	Effort	KPI	Approval
A-016	16-16	P1	Complete Gate 2, final QA and controlled production decision	Agency admin + client	A-015	8h	Documented approve or revise decision	agency_admin

CONTROL

This schedule is canonical. CSV and XLSX derivatives reconcile to the same action IDs; any change creates a new version rather than an untracked edit.