

16-Week Canonical Action Plan

One authoritative sequence with owners, dependencies, effort, evidence, KPIs, and approval controls.

CLIENT	Kakawa Chocolates
EVIDENCE AS OF	2026-07-15
RUN	KAKAWA-ENT-20260715
STATUS	APPROVAL-READY

This report distinguishes verified evidence, derived analysis, professional judgment, and unavailable data. No client website or external platform was changed.

Sequenced delivery plan

ID	Wk	Priority	Action	Owner	Depends	Effort	KPI	Approval
A-001	1-1	P1	Approve the evidence boundary and unavailable-source register	Agency admin	None	3h	Gate 1 scope decision recorded	agency_admin
A-002	1-1	P1	Confirm the approved .com.au domain and exclusion rules	Technical SEO	A-001	3h	Zero wrong-domain records	agency_admin
A-003	1-1	P2	Reconcile discovered, fetched and normalized URL counts	Analyst	A-002	4h	One canonical inventory count	analyst
A-004	2-2	P1	Connect and validate Google Search Console in staging	Analyst	A-001	5h	GSC availability check passes	analyst
A-005	2-2	P1	Connect and validate GA4 plus conversion definitions	Analytics	A-001	6h	GA4 event dictionary approved	analyst
A-006	2-2	P2	Connect SEMrush and PageSpeed or preserve truthful unavailable states	Analyst	A-001	5h	Two source readiness decisions	analyst
A-007	3-3	P1	Validate HTTP status distribution and error-page ownership	Technical SEO	A-003	6h	Every error URL assigned a disposition	analyst
A-008	3-3	P1	Validate redirect chains and reject redirect loops	Engineering	A-007	7h	Zero redirect loops	agency_admin
A-009	3-3	P1	Validate canonical graph targets against approved-domain pages	Technical SEO	A-007	7h	Zero unsafe canonical targets	agency_admin
A-010	4-4	P1	Resolve missing or weak title tags on priority templates	SEO + Content	A-007	8h	Priority title review completed	analyst
A-011	4-4	P1	Resolve missing meta descriptions on priority templates	SEO + Content	A-010	8h	Priority meta review completed	analyst
A-012	4-4	P1	Resolve missing, multiple or duplicated H1 patterns	SEO + Engineering	A-010	6h	Priority H1 review completed	analyst
A-013	5-5	P1	Review product template indexability, titles and canonical behavior	Technical SEO	A-009	8h	Product template QA passes	agency_admin
A-014	5-5	P2	Review collection pagination and duplicate-route behavior	Technical SEO	A-009	7h	Pagination decisions documented	agency_admin
A-015	5-5	P2	Create a verified fact pack before proposing Product schema	SEO + Merchandising	A-013	8h	Zero unsupported schema properties	agency_admin

ID	Wk	Priority	Action	Owner	Depends	Effort	KPI	Approval
A-016	6-6	P2	Import backlink evidence before authority scoring or outreach	Off-page SEO	A-006	6h	Backlink source validated or unavailable	analyst
A-017	6-6	P2	Import GBP or BrightLocal evidence before local recommendations	Local SEO	A-006	5h	Local fact source validated or unavailable	analyst
A-018	6-6	P2	Validate analytics and tag implementation before CRO claims	Analytics	A-005	7h	Tracking audit decision recorded	analyst
A-019	7-7	P1	Approve one accountable URL for each of 20 content intents	SEO Strategist	A-004, A-006	8h	20 unique target decisions	analyst
A-020	7-7	P2	Document duplicate-title and H1 clusters for consolidation review	SEO Strategist	A-019	6h	Every duplicate cluster has a decision	analyst
A-021	7-7	P2	Freeze the URL architecture map and cannibalization ledger	Agency admin	A-019, A-020	5h	Gate 1 architecture approval	agency_admin
A-022	8-8	P2	Validate observed internal-link graph and orphan risk	Technical SEO	A-021	7h	Link graph reconciliation passes	analyst
A-023	8-8	P2	Approve parent-child collection and product link candidates	SEO + UX	A-022	7h	Approved contextual link map	analyst
A-024	8-8	P3	Review breadcrumbs and navigation labels for descriptive anchors	UX + Engineering	A-022	6h	Navigation review completed	analyst
A-025	9-9	P1	Stage title and meta changes on representative templates	Engineering	A-010, A-011	10h	Template metadata QA passes	analyst
A-026	9-9	P1	Stage H1 and heading hierarchy changes	Engineering	A-012	8h	Heading accessibility QA passes	analyst
A-027	9-9	P2	Run visual, mobile and structured-data regression checks	QA	A-025, A-026	8h	Zero Critical or High regressions	agency_admin
A-028	10-10	P2	Editorially review content assets 01-03	Content Lead	A-021	9h	Three evidence-led drafts approved or revised	client_reviewer
A-029	10-10	P2	Editorially review content assets 04-06	Content Lead	A-028	9h	Three additional drafts approved or revised	client_reviewer
A-030	10-10	P2	Run claim, link and similarity checks for assets 01-06	QA	A-028, A-029	6h	Zero unsupported or cannibalizing drafts	analyst

ID	Wk	Priority	Action	Owner	Depends	Effort	KPI	Approval
A-031	11-11	P2	Editorially review content assets 07-11	Content Lead	A-030	12h	Five drafts approved or revised	client_reviewer
A-032	11-11	P2	Editorially review content assets 12-15	Content Lead	A-031	10h	Four drafts approved or revised	client_reviewer
A-033	11-11	P2	Run claim, link and similarity checks for assets 07-15	QA	A-031, A-032	8h	Zero unsupported or cannibalizing drafts	analyst
A-034	12-12	P2	Editorially review content assets 16-20	Content Lead	A-033	12h	Five drafts approved or revised	client_reviewer
A-035	12-12	P2	Validate accessibility, reading flow and calls to action	UX + Content	A-034	8h	Content accessibility checklist passes	analyst
A-036	12-12	P2	Complete Gate 2 content and implementation decision	Agency admin + client	A-034, A-035	5h	Gate 2 decision recorded	agency_admin
A-037	13-13	P3	Map priority conversion journeys after GA4 validation	UX + Analytics	A-018	8h	Approved journey map	analyst
A-038	13-13	P3	Create an evidence-supported experiment backlog	UX + Analytics	A-037	8h	Experiments have baselines and owners	analyst
A-039	13-13	P3	Review forms, contact routes and mobile interaction states	UX + QA	A-037	7h	Interaction audit completed	analyst
A-040	14-14	P1	Implement approved redirects and canonicals in staging only	Engineering	A-008, A-009, A-036	12h	Staging graph validation passes	agency_admin
A-041	14-14	P1	Implement approved metadata, headings and internal links	Engineering	A-027, A-036	12h	Staging page QA passes	analyst
A-042	14-14	P1	Deploy only approved page-specific schema candidates	Engineering	A-015, A-036	8h	Zero unsupported schema properties	agency_admin
A-043	15-15	P1	Re-crawl staging and reconcile every normalized URL	QA	A-040, A-041, A-042	10h	Canonical inventory reconciliation passes	analyst
A-044	15-15	P1	Re-run link, redirect, canonical, schema and domain safety gates	QA	A-043	10h	Zero Critical or High QA failures	agency_admin
A-045	15-15	P2	Render and inspect XLSX, DOCX, PPTX, PDF and HTML outputs	QA	A-044	8h	All client artifacts open and render	analyst
A-046	16-16	P1	Reconcile UI, workbooks, reports, deck and manifest	QA	A-045	7h	All canonical counts match	analyst

ID	Wk	Priority	Action	Owner	Depends	Effort	KPI	Approval
A-047	16-16	P1	Record final agency and client release decisions	Agency admin + client	A-046	4h	Approve or revise decision recorded	agency_admin
A-048	16-16	P2	Archive checksums, restore evidence and post-release monitoring plan	Agency admin	A-047	5h	Recovery and monitoring handoff accepted	agency_admin

CONTROL

This schedule is canonical. CSV and XLSX derivatives reconcile to the same action IDs; any change creates a new version rather than an untracked edit.