

Enterprise SEO Evidence & Direction

A decision brief connecting observed site evidence to a safe, sequenced programme of work.

CLIENT	Kakawa Chocolates
EVIDENCE AS OF	2026-07-15
RUN	KAKAWA-ENT-20260715
STATUS	APPROVAL-READY

This report distinguishes verified evidence, derived analysis, professional judgment, and unavailable data. No client website or external platform was changed.

The decision in one page


DECISION NOTE

The approved scope is kakawachocolates.com.au. Evidence coverage is 35.0%, below the 70% publication threshold, so no overall health score or performance forecast is supported. The immediate opportunity is controlled technical remediation and refresh of existing URLs across approved product, collection, commercial, brand, informational and seasonal intents. Private analytics and market baselines are unavailable: Google Search Console, GA4 and SEMrush credentials were not configured or collected. Risky deployment, schema and content assets should remain approval-gated pending Gate 1, Gate 2 and agency-admin decisions.

Evidence posture

Signal	Status	Interpretation
Coverage	35%	Public crawl covers technical and on-page rules; private analytics, performance and market evidence is unavailable.
Overall health score	Withheld	Weighted evidence coverage 35.0% is below the 70% publication threshold
Approved domain	kakawachocolates.com.au	Domain boundary enforced
External changes	None	Recommendations remain proposals

Where evidence points first



Priority findings

Priority	Finding	Why it matters	Confidence	Evidence
P2	HTTP 404 response	Observed on 42 of 357 fetched pages; review before deployment.	100%	EV-0155, EV-0199, EV-0204, EV-0205, EV-0208, EV-0209, EV-0219, EV-0222, EV-0223, EV-0226, EV-0231, EV-0235, EV-0241, EV-0258, EV-0259, EV-0261, EV-0266, EV-0267, EV-0268, EV-0269, EV-0270, EV-0271, EV-0272, EV-0273, EV-0274, EV-0328, EV-0329, EV-0330, EV-0331, EV-0332, EV-0333, EV-0337, EV-0338, EV-0339, EV-0340, EV-0341, EV-0342, EV-0343, EV-0344, EV-0345, EV-0346, EV-0347
P2	Missing primary heading	Observed on 2 of 357 fetched pages; review before deployment.	100%	EV-0020, EV-0025
P2	Missing meta description	Observed on 12 of 357 fetched pages; review before deployment.	100%	EV-0004, EV-0020, EV-0079, EV-0080, EV-0278, EV-0279, EV-0280, EV-0348, EV-0349, EV-0350, EV-0352, EV-0353
P2	Multiple primary headings	Observed on 3 of 357 fetched pages; review before deployment.	100%	EV-0056, EV-0059, EV-0064

Priority	Finding	Why it matters	Confidence	Evidence
P3	Long document title	Observed on 62 of 357 fetched pages; review before deployment.	100%	EV-0001, EV-0006, EV-0008, EV-0011, EV-0017, EV-0022, EV-0023, EV-0024, EV-0033, EV-0038, EV-0048, EV-0055, EV-0057, EV-0058, EV-0060, EV-0062, EV-0063, EV-0064, EV-0065, EV-0068, EV-0071, EV-0076, EV-0077, EV-0095, EV-0129, EV-0143, EV-0145, EV-0146, EV-0156, EV-0193, EV-0194, EV-0197, EV-0198, EV-0201, EV-0203, EV-0206, EV-0207, EV-0216, EV-0217, EV-0218, EV-0221, EV-0228, EV-0230, EV-0237, EV-0238, EV-0239, EV-0240, EV-0247, EV-0248, EV-0253, EV-0260, EV-0292, EV-0294, EV-0295, EV-0308, EV-0313, EV-0314, EV-0315, EV-0322, EV-0327, EV-0336, EV-0357

First 30 days

Week	Action	Owner	Approval	KPI
1	Approve the evidence boundary and unavailable-source register	Agency admin	agency_admin	Gate 1 scope decision recorded
1	Confirm the approved .com.au domain and exclusion rules	Technical SEO	agency_admin	Zero wrong-domain records
1	Reconcile discovered, fetched and normalized URL counts	Analyst	analyst	One canonical inventory count
2	Connect and validate Google Search Console in staging	Analyst	analyst	GSC availability check passes
2	Connect and validate GA4 plus conversion definitions	Analytics	analyst	GA4 event dictionary approved
2	Connect SEMrush and PageSpeed or preserve truthful unavailable states	Analyst	analyst	Two source readiness decisions
3	Validate HTTP status distribution and error-page ownership	Technical SEO	analyst	Every error URL assigned a disposition
3	Validate redirect chains and reject redirect loops	Engineering	agency_admin	Zero redirect loops
3	Validate canonical graph targets against approved-domain pages	Technical SEO	agency_admin	Zero unsafe canonical targets
4	Resolve missing or weak title tags on priority templates	SEO + Content	analyst	Priority title review completed
4	Resolve missing meta descriptions on priority templates	SEO + Content	analyst	Priority meta review completed
4	Resolve missing, multiple or duplicated H1 patterns	SEO + Engineering	analyst	Priority H1 review completed

NEXT CONTROL

Approve Gate 1 only after the evidence register and strategic direction are accepted. Risky deployment assets remain separately approval-gated.

Limitations and unavailable evidence

- GSC, GA4, SEMrush and PageSpeed were not collected because credentials were unavailable.
- The overall health score is withheld because weighted evidence coverage is below 70%.
- No traffic, ranking, conversion, revenue, backlink or performance forecast is present.
- Content and risky deployment proposals are withheld pending human Gate 1/Gate 2 and agency-admin decisions.
- No live CMS, Search Console, analytics platform, robots file, redirect map, schema or disavow system was changed.

Source register

ID	Source	Captured	Scope	Status
SRC-CRAWL	Fresh approved-domain website crawl	2026-07-15T08:40:41.197233+00:00	357 fetched responses; 357 unique normalized pages; 366 discovered; queue_exhausted	available
SRC-PUBLIC	Official Kakawa public business facts	2026-07-15T08:40:41.197233+00:00	Official kakawachocolates.com.au pages only	available
SRC-GSC	Google Search Console	2026-07-15T08:40:41.197233+00:00	Not collected in public acceptance run	unavailable
SRC-GA4	Google Analytics 4	2026-07-15T08:40:41.197233+00:00	Not collected in public acceptance run	unavailable
SRC-SEMRUSH	SEMrush	2026-07-15T08:40:41.197233+00:00	Not collected in public acceptance run	unavailable
SRC-PAGESPEED	PageSpeed Insights	2026-07-15T08:40:41.197233+00:00	Not collected in public acceptance run	unavailable
SRC-OPENAI	OpenAI generation	2026-07-15T08:40:41.197233+00:00	Not collected in public acceptance run	unavailable